Funded by the European Union

NOVEMBER 2024

Progress Dissemination Report

October 2023 - November 2024

Version Number 1.0

ANGIE

ACADEMIC NETWORK FOR A GREEN & INNOVATIVE EUROPE

Presented To
Consortium

Presented by
ACEEU

Project Partners:

ACEEU GmbH

UNIVERSITATEA DIN CRAIOVA

UNIVERSIDADE DE LISBOA

UNIVERZA V LJUBLJANI

ZILINSKA UNIVERZITA V ZILINE

POLITECNICO DI BARI

UNIVERSIDAD DE MALAGA

FH OO FORSCHUNGS & ENTWICKLUNGS GMBH

UNIVERSITATEA BABES BOLYAI

Author: Emmanuel Adu Ohene
Institution: ACEEU
Doc. Reference: ANGIE Progress Dissemination Report
Doc. History: Version 1, November 2024

Project Number: 2023-1-RO01-KA220-HED-000158031

Key Action 2: KA220-HED - Cooperation partnerships in higher education

Circulation: Project partners, National Agency

Project timeframe: 01/Sep./2023 to 28/Feb./2026 (30 months).

Website of the Project: https://angie-project.eu/#/

Disclaimer: This project has been funded with support from the European Commission under the Grant Agreement Number 2023-1-RO01-KA220-HED-000158031. This document reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Table of Contents

CONTENTS

1. INTRODUCTION 4
2. METHODOLOGY 5
3. DISSEMINATION ACTIVITIES 6
3.1 VISUAL IDENTITY OF THE PROJECT 6
LOGO 6
ICON 6
PROJECT BANNER 6
WEBSITE 6
SOCIAL MEDIA 7
PROJECT TEMPLATES 8
3.2 OVERVIEW OF THE KPIS 11
3.3 INTERNAL COMMUNICATION 12
TRANSNATIONAL PROJECT MEETINGS 12
PARTNERS COMMUNICATION 13
3.4 EXTERNAL COMMUNICATION 13
SOCIAL MEDIA POSTS (INSTAGRAM, FACEBOOK AND LINKEDIN) 13
NEWS 15
NEWSLETTERS 16
PRESS RELEASES 17
4. CONCLUSIONS 18
5. APPENDIX 19
DISSEMINATION PLAN OF ACTIVITIES & PARTNERS' RESPONSIBILITIES UPDATE 19

1. INTRODUCTION

This document presents a comprehensive description and analysis of the dissemination activities carried out in the ANGIE project during its first year, from October 2023 to November 2024. Based on the initial Dissemination Plan, this report outlines the current status of the project's dissemination efforts and key performance indicators. It reflects on the strategies implemented and evaluates their effectiveness in reaching the intended target groups for ANGIE. As part of the planned dissemination reports, this document will serve as a checkpoint to assess the progress of the dissemination efforts and determine whether any adjustments are needed or if the consortium is on the right track.

Effective dissemination is essential for the success of ANGIE, particularly due to the project's commitment to raising climate awareness and promoting low-carbon practices within the WATERIC sectors. Engaging a diverse group of stakeholders—including sector specialists, educators, policymakers, and community representatives—is crucial for achieving the core objectives of the project. These objectives focus on creating a sustainable academic network that advocates for environmental transition, developing educational resources for green technology, and equipping industry professionals with the skills necessary for a low-carbon society. The project has employed a range of tools and channels, such as social media, e-flyers, press releases, and academic publications, all designed to reach and engage these diverse target groups effectively.

Additionally, as a project funded under the Erasmus+ program, ANGIE emphasises the importance of strong collaboration and communication within its consortium. With nine partner institutions from across Europe, the project requires a coordinated approach to ensure that each partner's dissemination activities align with the main objectives and adhere to the standards outlined in the initial Dissemination Plan. The internal communication and alignment among consortium members are crucial for enhancing the reach and impact of ANGIE's message to both academic and societal audiences, therefore, an analysis of the internal communication will be presented too.

2. METHODOLOGY

This document takes a structured approach to review and evaluate the dissemination efforts implemented in the first year of the project. Based on the framework established in the initial Dissemination Plan, the methodology is organised around four core components:

1. **Visual Identity of the Project**—At the beginning of the project, a consistent visual identity was established. This report provides an update on the status of the project's visual elements—such as logos, banners, and presentation templates—reflecting ongoing enhancements and refinements.
2. **Overview and current status of the KPIs** - This report provides an updated assessment KPIs outlined in the Dissemination Plan. These KPIs will serve as targets for evaluating progress and will continue to guide the dissemination efforts.
3. **Internal Communication**—Effective communication within the ANGIE consortium has been important for the project's success. This report updates internal communication practices, including regular bi-monthly DT meetings and document sharing through Synology and Microsoft Teams.
4. **External Communication** - ANGIE's external dissemination efforts, including shared and partner-specific activities, focus on engaging target audiences like WATERIC sector specialists, educators, and policymakers. This report presents the current status of tools like press releases, social media, and newsletters.

Dissemination activities are evaluated through quantitative measures (e.g., visitor counts, follower growth, and participant numbers) and qualitative feedback from partners and target audiences. Data was collected through a standardised template completed by all partners, ensuring consistency in this update. Detailed records of dissemination activities are included in the appendix.

3. DISSEMINATION ACTIVITIES

3.1 VISUAL IDENTITY OF THE PROJECT

LOGO

In M1, UVC created and proposed twenty-one logos, and partners selected their preferred logo via voting. Since then, the following logo has been used across all platforms and dissemination activities.

ICON

In M1, the brand icon was developed with the target user in mind, and using keywords of Networking, Green Transition, Awareness, and Competencies, the colours of the icon were chosen to mirror the endeavour to change the understanding of the environment and change the behaviour related to the green transition.

PROJECT BANNER

In M3, the official project banner and tagline were decided upon via an internal form sent out to project partners where a poll was be created. The image is used in communication materials.

WEBSITE

In M2, the ANGIE website was established and set up by UVC in the https://angie-project.eu/ domain. The website is conceived as a one-stop-shop where all external stakeholders and project partners can find information about the relevant ANGIE-related initiatives, collaborate, share information, and discover the latest initiatives. The website is the reference point for the different dissemination activities, containing specific sections for news, media and results. Therefore, the website is crucial to determine the project's success since some KPIs are related to the traffic received.

SOCIAL MEDIA

As was planned in the Dissemination Plan, three social media accounts were established for the project: Instagram, Facebook and LinkedIn. These pages were set up in M3 of the project by ACEEU, who is also responsible for editing and posting regularly with the input of all the partners. A dissemination campaign and posting schedule were prepared for the three of them to share photos, articles, news, and project updates. Until now, everything has been done as expected.

Facebook Page	https://www.facebook.com/profile.php?id=61553343279250
Instagram	https://www.instagram.com/angie._.project/
LinkedIn	https://www.linkedin.com/in/angie-project-a7398929b/







PROJECT TEMPLATES

To ensure a consistent visual identity across all project deliverables and dissemination efforts, different templates were developed during M4 and distributed to all partners.

Documents Template



Presentations Template



E-Flyer Template

1



2

Newsletter Template



1



2

3.2 OVERVIEW OF THE KPIS

The monitoring of dissemination activities in ANGIE is an ongoing process that includes both formative and summative evaluations. There are 19 key performance indicators that must be achieved by the end of the project. To reach these goals, tasks were distributed, and dissemination activities were outlined in the initial Dissemination Plan. Continuous monitoring is conducted to track their progress. The table below illustrates their advancement during the first year:

KPI Description	Target Audience	Targeted Number	Current Number
No. of DAP	Consortium members	1	1
No. of interim and final reports on dissemination	Consortium members	3	2 (considering the current doc.)
No. of e-flyers	Educators, specialists, stakeholders	7	Not started
No. of press releases	General Public	Up to 30	2
No. of personalized office promotional products, made of sustainable materials	Consortium members	9	3
No. of articles in journals/conferences	Scientific Community	9	Not started
No. of newsletters	General Public	9	1
No. of show-kit, containing all presentations for dissemination and learning actions	Consortium members	1	Not started
No. of international webinars	Educators, specialists, stakeholders	3	Not started
No. of participants to webinars	Educators, specialists, stakeholders	150	Not started
No. of national workshops	female-educators	8	Not started
No. of participants to workshops	female-educators	80	Not started
No. of national round tables	stakeholders	8	Not started
No. of participants to round tables	stakeholders	160	Not started
No. of national seminars	teachers/trainers	8	Not started
No. of participants to seminars	teachers/trainers	80	Not started
No. of participants to C#1 "Fabrication vs. Environment"	stakeholders	50	Not started
No. of participants to C#2 "Logistics and Transportation vs. Environment"	stakeholders	50	Not started

No. of participants to C#3 "Wastes Management vs. Environment"	stakeholders	50	Not started

3.3 INTERNAL COMMUNICATION

Effective communication among partners is crucial for assessing the overall success of a project. In the ANGIE project, partners developed various communication methods at the outset to monitor activities and address issues promptly. Additionally, a Dissemination Team (DT) was formed in Month 4, consisting of five members. Their main responsibilities include reviewing, approving, and adapting any dissemination content to ensure it adheres to the project guidelines. The following table shows the current DT members:

University of Craiova	Arianne-Maria Savu
Universidad de Málaga	Manuel González Sánchez
University of Zilina	Andrea Maternová
University of Ljubljana	Damjan Klobčar
Universidade de Lisboa	Inês Pires

The DT has internal bi-monthly meetings to discuss any issues and update partners on the activities.

TRANSNATIONAL PROJECT MEETINGS

The transnational project meetings (TPMs) have been the main and most effective means of communication between partners. The meetings consist of presentations and discussions; they cover different aspects of the project management and production of Intellectual Outputs. So far, two TPMs have taken place:

- 1st TPM in Craiova – 15th to 16th November, 2023

- 2nd TPM in Napoca – 22nd to 24th July, 2024

The details of the meetings can be found in the 'meeting minutes' on the partners site and on the project's website "News" section.

PARTNERS COMMUNICATION

The ANGIE project has created the ANGIE virtual room on Synology QuickConnect platform (http://quickconnect.to/IMST1) to host all relevant project documentation. Each partner has access to read, write, download, upload, and create folders.



Angie

Buscar

Crear carpeta | Cargar | Acción | Configuración

Nombre	Tamaño	Tipo de archivo	Fecha de modificación
#recycle		Carpeta	16.10.2024 15:00:02
0 - Contracting		Carpeta	16.04.2024 05:35:27
1 - MPI		Carpeta	09.10.2024 03:26:54
2 - TPMs		Carpeta	19.07.2024 02:25:09
3 - Dissemination		Carpeta	05.01.2024 05:59:02
4 - Quality		Carpeta	19.11.2023 07:31:07
5 - WP1		Carpeta	15.09.2024 23:58:45
5 - WP2		Carpeta	09.10.2024 09:51:01
5 - WP3		Carpeta	19.11.2023 07:31:19
5 - WP4		Carpeta	07.06.2024 10:24:18
6 - Reporting		Carpeta	19.11.2023 07:33:34
7 - Partners_private_section-kitchen+draft_files+te...		Carpeta	27.11.2023 02:48:31
999-UCV		Carpeta	28.10.2024 02:22:42
2 ways to open the file within SynologyOffice.docx	5.8 MB	DOCX Archivo	08.07.2024 14:18:25

3.4 EXTERNAL COMMUNICATION

According to the dissemination plan created at the start of the project, activities were intended to be carried out at various levels and through diverse channels to reach the targeted groups effectively. This section provides additional details about the activities that have been conducted to reach local and global stakeholders.

SOCIAL MEDIA POSTS (INSTAGRAM, FACEBOOK AND LINKEDIN)

Regular social media posts have been created on three platforms to inform the audience about the project's activities, such as meeting updates, sharing articles, and showcasing completed outputs. To maintain follower interest, project-related content—including articles, videos, findings, and other intriguing facts—has also been shared. As of the creation of this document, 27 posts have been published across the social media platforms, as shown in the table below:

W...	EN (yyyy/mm/dd)	ACTIVITY		WHERE AND HOW		TARGET GROUP	
		Type	Description	Type	Description	EU /Nat/Loc level	Description
1	2023-11-23	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
2	2023-11-23	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
3	2023-11-23	Other	Instagram post	Other	Instagram post	Global level	Public
4	2024-05-31	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
5	2024-05-31	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
6	2024-05-31	Other	Instagram post	Other	Instagram post	Global level	Public
7	2024-05-31	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
8	2024-05-31	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
9	2024-05-31	Other	Instagram post	Other	Instagram post	Global level	Public
10	2024-06-05	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
11	2024-06-05	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
12	2024-06-05	Other	Instagram post	Other	Instagram post	Global level	Public
13	2024-06-07	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
14	2024-06-07	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
15	2024-06-07	Other	Instagram post	Other	Instagram post	Global level	Public
16	2024-07-26	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
17	2024-07-26	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
18	2024-07-26	Other	Instagram post	Other	Instagram post	Global level	Public
19	2024-08-06	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
20	2024-08-06	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
21	2024-08-06	Other	Instagram post	Other	Instagram post	Global level	Public
22	2024-08-16	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
23	2024-08-16	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
24	2024-08-16	Other	Instagram post	Other	Instagram post	Global level	Public
25	2024-08-26	Other	Facebook post	Project Facebook page	Facebook post	Global level	Public
26	2024-08-26	Other	Linkedin post	Project LinkedIn page	Linkedin post	Global level	Public
27	2024-08-26	Other	Instagram post	Other	Instagram post	Global level	Public

As of the creation of this document, LinkedIn has 39 followers, Instagram 8 followers, and Facebook 7 followers. Some examples of posts are the following:





NEWS

Two news have been published on the website:

- University of Zilina: https://angie-project.eu/#/news/1
- Think BIG with ANGIE!: https://angie-project.eu/#/news/0



NEWSLETTERS

The first issue was published on 01.10.2024 to introduce the project to subscribers, provide updates about WP2 outputs, and inform them about meetings and advancements held by the consortium.



PRESS RELEASES

Up to date, two press releases have been written:

1. Proiect ERASMUS+ la Universitatea din Craiova: Think BIG with ANGIE!: https://stirileolteniei.ro/proiect-erasmus-la-universitatea-din-craiova-think-big-with-angie/

2. Universitatea din Craiova propune rezolvări la problema momentului: Sustenabilitatea: https://cronicaolteniei.ro/universitatea-din-craiova-propune-rezolvari-la-problema-momentului-sustenabilitatea/

4. CONCLUSIONS

The first-year dissemination report for the ANGIE project demonstrates significant progress toward the communication and dissemination goals outlined in the Dissemination Plan. Through coordinated internal efforts and a structured external outreach strategy, the project has developed a recognizable visual identity, enhanced collaboration among partners, and broadened its reach within target groups, including WATERIC specialists, educators, and policymakers.

The Key Performance Indicators (KPIs) measured during this period show promising signs of engagement and awareness, highlighting the effectiveness of ANGIE's multi-channel approach. In the future, the project will build on these successes by focusing on expanding the academic network, improving the dissemination of green technology resources, and encouraging stakeholder participation. These initiatives will not only enhance ANGIE's influence but also ensure that the project's objectives align with and support broader European sustainability goals.

5. APPENDIX

DISSEMINATION PLAN OF ACTIVITIES & PARTNERS' RESPONSIBILITIES UPDATE

This section of the dissemination plan is focused on planned dissemination activities for the upcoming months. The table below gives an overview on the methodology which will be used for dissemination purposes such as key messages to be communicated towards different audience groups. This list will be updated and completed during the project.

Dissemination Plan Of Activities

First Year

Number	Activity	Status	Target Group	Key messages/Contribution	Dissemination Channel
1	Creating visual identity and logo	Done	General Public	Dissemination coherence	Website, Social Networks
2	Setting up Project website	Done	General public	ANGIE related latest initiatives	Website, Social Networks
3	Creating a dissemination plan	Done	Consortium partners	Goals and objectives of the dissemination, identifies target audiences and maps out stakeholders.	Synology QuickConnect
4	9 monthly press releases	In progress (2/9)	General Public	Meet the partners	Website, Social Networks
5	3 Newsletter releases	In progress (1/9)	General Public	ANGIE Project rationale, Output from WP2.1 and WP2.2	Website, Social Networks
6	1 E-flyer release	In progress	Educators, specialists, stakeholders	WP3.2 Recruiting participants	Website, Social Networks

Second Year

Number	Activity	Status	Target Group	Key messages/Contribution	Dissemination Channel
1	3 E-flyer releases	Not started	Educators, specialists, stakeholders	Promotion of learning material international blended pilot courses ("Fabrication vs. Environment", "Logistics and Transportation vs. Environment" "Wastes Management vs. Environment")	Website, Social Networks
2	12 monthly press releases	Not started	General Public	Promotion of GSP; Roles in (Webinar, workshops, roundtables and seminars)	Website, Social Networks
3	3 Newsletter releases	Not started	General Public	Output from WP2.3, WP2.4 and WP2.5	Website, Social Networks

4	Show Kit for presentations (Presentations, videos, images…)	Not started	Consortium partners, Educators, specialists, stakeholders	Designing and elaboration of content for the dissemination actions and learning activities.	Synology QuickConnect, Website, Social Networks,
5	5 Articles	Not started	Scientific community	Relevant information on transition to green	Scientific journals/conferences

Third Year

Number	Activity	Target Group	Key messages/Contribution	Dissemination Channel
1	3 Newsletter releases	General Public	Outputs from Webinars, National workshops, National roundtables, national seminars, pilot course, Impact Survey analysis.	Website, Social Networks
2	Organizing 3 Online webinars (online)	Educators, specialists, stakeholders	Awareness + best practice to achieve green transition.	Website, Social Networks
3	Organizing 8 Workshops (on site)	female-educators	Develop new competences related to teaching-learning-assessment innovative technologies for transition to green.	Website, Social Networks
4	Organizing 8 National round tables	stakeholders	Raising awareness on climate change+transition to green.	Website, Social Networks
5	Organizing 8 National seminars	teachers/trainers	Improve competences	Website, Social Networks
6	4 Articles	Scientific community	Relevant information on transition to green.	Scientific journals/conferences

Partners' Responsibility

First Year

Number	Activity	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
1	Creating visual identity and logo		UCV										
2	Setting up Project website		UCV										

3	Creating a dissemination plan and templates			ACEEU	ACEEU								
4	9 monthly press releases				UCV	UL	ULISBOA	UZ	PB	UM	FHOO	UBB	ACEEU
5	3 Newsletter releases				ACEEU				ULISBOA				UCV
6	1 E-flyer release							ACEEU					

*ACEEU: ACCREDITATION COUNCIL FOR ENTREPRENEURIAL AND ENGAGED UNIVERSITIES
*ULISBOA: UNIVERSIDADE DE LISBOA
*UL: UNIVERZA V LJUBLJANI
*UZ: ZILINSKA UNIVERZITA V ZILINE
*PB: POLITECNICO DI BARI
*FHOO: FH OO FORSCHUNGS & ENTWICKLUNGS GMBH
*UM: UNIVERSIDAD DE MALAGA
*UBB: UNIVERSITATEA BABES BOLYAI
*UVC: UNIVERSITATEA DIN CRAIOVA

Second Year

Number	Activity	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
1	3 E-flyer releases										ACEEU	ACEEU	ACEEU
2	12 month press releases	UCV	UL	ULISBOA	UZ	PB	UM	FHOO	UBB	ACEEU	UCV	UL	ULISBOA
3	3 Newsletter releases				FHOO				PB				UM
4	Show Kit for presentations (Presentations, videos, images…)												ACEEU
5	5 Articles								UCV	UL	ULISBOA	UZ	PB

*ACEEU: ACCREDITATION COUNCIL FOR ENTREPRENEURIAL AND ENGAGED UNIVERSITIES
*ULISBOA: UNIVERSIDADE DE LISBOA
*UL: UNIVERZA V LJUBLJANI
*UZ: ZILINSKA UNIVERZITA V ZILINE
*PB: POLITECNICO DI BARI
*FHOO: FH OO FORSCHUNGS & ENTWICKLUNGS GMBH
*UM: UNIVERSIDAD DE MALAGA
*UBB: UNIVERSITATEA BABES BOLYAI
*UVC: UNIVERSITATEA DIN CRAIOVA

Third Year

Number	Activity	M25	M26	M27	M28	M29	M30
1	3 Newsletter releases	**ACEEU**			**ACEEU**		**ACEEU**
	12 month press releases	**UZ**	**PB**	UM	**FHOO**	**ACEEU**	
2	Organizing 3 Online webinars (online)				**All**		
3	Organizing 8 Workshops (on site)				**All**		
4	Organizing 8 National round tables				All		
5	Organizing 8 National seminars				**All**		
6	4 Articles	**UM**	**FHOO**	**UBB**	**ACEEU**		

**ACEEU: ACCREDITATION COUNCIL FOR ENTREPRENEURIAL AND ENGAGED UNIVERSITIES*

**ULISBOA: UNIVERSIDADE DE LISBOA*
**UL: UNIVERZA V LJUBLJANI*
**UZ: ZILINSKA UNIVERZITA V ZILINE*
**PB: POLITECNICO DI BARI*
**FHOO: FH OO FORSCHUNGS & ENTWICKLUNGS GMBH*
**UM: UNIVERSIDAD DE MALAGA*
**UBB: UNIVERSITATEA BABES BOLYAI*
**UVC: UNIVERSITATEA DIN CRAIOVA*